
Vendor ID: 4574   OMNI ENGINEERING(OLDCASTLE MATLS MW/DBA)Contract ID:

Est Number:

M2TLOE         

0004 Pay Period End Date: 10.28.2015

Estimate Summary to Contractor Page:   1 of 3

Nebraska Department of Roads Date: 02.17.2016

Contract Location:

 

Contractor:

OMNI ENGINEERING(OLDCASTLE MATLS MW/DBA)

14012 GILES RD

 

 

Date Awarded: 04.24.2014

05.06.2014

09.22.2015

Date Let:

LINK 28E HWY 92 JCT HWY 275

04.17.2014

Estimate Type: FINL

Phone:

(402)895-6666

Escrow Agent:

 

Surety Co:

XL SPECIALTY INSURANCE COMPANY

OMAHA  NE  68138-3603

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 09.22.2015

10.05.2015Date Project Completion:

Counties

DOUGLAS

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

M2TLOE
000

AFE-B005 L28E 0.00 0.53 BITUMINOUS
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$227,013.51

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $237,467.89 $237,467.89 $.00
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $237,467.89 $237,467.89 $.00
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $237,467.89 $237,467.89 $.00

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$237,467.89 $237,467.89 $.00

$.00 $.00 $.00

105%

% Time Comp

% Dollar Comp

53%

$103,672.69

01.06.2016 01.13.2016

01.22.2016

Weander, Marty

Watkins, Dave

Lech, Marvin (Marv)

Project Manager District Engineer

Construction Engineer

01.28.2016Hall, David

Materials Engineer

Controller Controller

Wurster, Susan 02.16.2016 02.16.2016Wurster, Susan
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 9 BITUMINOUS

0001.08      0.50 175.000 87.50

175.000 87.50

157.000 78.50

0.000 0.00

0001

BDAYBARRICADE, TYPE II
0001 

0001.10      10.60 24.000 254.40

24.000 254.40

33.000 349.80

0.000 0.00

0002

BDAYBARRICADE, TYPE III
0002 

0001.75      4.25 70.000 297.50

70.000 297.50

65.000 276.25

0.000 0.00

0003

EACHTEMPORARY SIGN DAY
0003 

0001.90      3.20 192.000 614.40

192.000 614.40

134.000 428.80

0.000 0.00

0004

EACHSIGN DAY
0004 

0002.55      22.30 56.000 1,248.80

56.000 1,248.80

24.000 535.20

0.000 0.00

0005

STA OVERLAY BROKEN LINES
0005 

0002.60      22.30 112.000 2,497.60

112.000 2,497.60

662.490 14,773.53

0.000 0.00

0006

STA OVERLAY SOLID LINES
0006 

0003.10      401.00 10.000 4,010.00

10.000 4,010.00

20.000 8,020.00

0.000 0.00

0007

DAY FLAGGING
0007 

0003.20      542.00 5.000 2,710.00

5.000 2,710.00

5.000 2,710.00

0.000 0.00

0008

DAY FURNISHING AND OPERATING PILOT VEHICLE
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0030.90      15,704.00 1.000 15,704.00

1.000 15,704.00

1.000 15,704.00

0.000 0.00

0009

LS  MOBILIZATION
0009 

8022.20      2.20 435.000 957.00

435.000 957.00

1,455.060 3,201.13

0.000 0.00

0010

EACHHYDRATED LIME/WARM MIX ASPHALT
0010 

9005.71      68.60 410.000 28,126.00

1,455.060 99,817.12

1,455.060 99,817.12

0.000 0.00

0011

TON ASPHALTIC CONCRETE, TYPE SLX
0011 

9010.49      117.00 25.000 2,925.00

25.000 2,925.00

0.000 0.00

0.000 0.00

0012

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SLX

0012 

9021.13      670.00 18.270 12,240.90

54.663 36,624.21

54.663 36,624.21

0.000 0.00

0013

TON PERFORMANCE GRADED BINDER (64-34)
0013 

9053.00      2.90 1,120.000 3,248.00

1,120.000 3,248.00

2,100.000 6,090.00

0.000 0.00

0014

GAL TACK COAT
0014 

9053.20      4.60 500.000 2,300.00

500.000 2,300.00

725.000 3,335.00

0.000 0.00

0015

GAL FOG SEAL
0015 

9110.01      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0016

HOURRENTAL OF LOADER, FULLY OPERATED
0016 

9110.02      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0017

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.03      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0018

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0018 

9110.07      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0019

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0019 

9179.23      463.00 27.984 12,956.59

93.950 43,498.85

93.950 43,498.85

0.000 0.00

0020

STA COLD MILLING, CLASS 3
0020 

9300.38      1.00 740.000 740.00

740.000 740.00

2,546.360 2,546.36

0.000 0.00

0021

EACHRAP INCENTIVE PAYMENT
0021 

9300.50      2,755.00 1.000 2,755.00

1.000 2,755.00

1.000 2,755.00

0.000 0.00

0022

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
0022 

0096.07      -3,275.86 0.000 0.00

1.000 -3,275.86

1.000 -3,275.86

0.000 0.00

4001

EACHDEDUCTION

VMA Disencentive

4001 

Contracted 103,672.69

Current 227,013.52

In place 237,467.89

This Estimate 0.00

GROUP 9 BITUMINOUS

Totals for contract Contracted 103,672.69

Current 227,013.52

In place 237,467.89

This Estimate 0.00


